
 

DPH & IMT MCM FSE of RDS FOR OFFICIAL USE ONLY (FOUO) 
RDS EEG  

Page 1

REGIONAL DISTRIBUTION SITE (RDS) EXERCISE EVALUATION GUIDE (EEG) 
Exercise Name:  DPH & IMT MCM FSE of RDS 
Exercise Date: October 13, 2015  

Organization/Jurisdiction: 
LAC DPH 

Venue: Regional Distribution Site 
(RDS) in Santa Fe Springs  

Response 

Exercise Objective:   Evaluate the Los Angeles County Operational Area’s ability to activate and operate a Regional Distribution Site 
(RDS) to receive, store, pick, stage, ship, and manage the inventory of medical countermeasures in 
accordance with the RDS Operations Guide and the MCM Distribution Plan for the Los Angeles County 
Operational Area MCM ConOps, and in response to a simulated OA-wide Anthrax attack. 

Core Capability:  Public Health and Medical Services 
Provide lifesaving medical treatment via emergency medical services and related operations and avoid additional disease and injury 
by providing targeted public health and medical support and products to all people in need within the affected area. 
PH Preparedness Capability: Medical Materiel Management and Distribution  
Medical materiel management and distribution is the ability to acquire, maintain (e.g., cold chain storage or other storage protocol), 
transport, distribute, and track medical materiel (e.g., pharmaceuticals, gloves, masks, and ventilators) during an incident and to 
recover and account for unused medical materiel, as necessary, after an incident. 

Organizational Capability Target 1: Determine the total number of Local RDS Warehouse sites and security staff required to 
operationalize the Local RDS. (MCMDst #3). 

Notes:  

 The above reference to “MCMDst #3” indicates that this Organizational Capability Target (OCT) is 
directly associated with Performance Measure #3 of the PHEP grant’s eleven MCM Distribution 
Performance Measures for BP4. This reference schema will be repeated for other OCT’s in this 
EEG, whenever there is a direct association with one or more of the PHEP performance measures. 

 The capability of MCM distribution, which is also managed by the Incident Management Team 
(IMT) from the RDS facility, has been addressed in a separate EEG, as a separate Objective. 

 The time line for activation of the RDS warehouse, in response to an Anthrax attack, calls for the 
facility to be activated by Hour-5, following the Health Officer’s decision to activate the OA MCM 
ConOps. Consequently, the initial determination of staffing and other resources required to support 
RDS warehouse operations will have been made by the DPH DOC before the IMT is deployed to 
manage these operations. However, the processes of analysis and decision making associated with 
this OCT on staffing are dynamic and on-going throughout the response. 

Critical Task:    Identify staffing needs for RDS Warehouse operations at the receiving sites (e.g., numbers and skills of warehouse personnel). 
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Critical Task:    Identify the full range of staffing requirements for the various inventory-processing positions of the Local RDS Warehouse 
operation. 

Critical Task:    Complete the processes of analysis and decision making associated with the staffing requirements for the various inventory-
processing positions of the Local RDS Warehouse throughout the operational period. 

Critical Task:    Identify the full range of staffing requirements for the various security positions for the Local RDS warehouse, e.g., Security 
Branch Director and supervisory staff, interior and exterior security postings, as well as traffic control postings. 

Critical Task:    Complete the processes of analysis and decision making associated with the staffing requirements for the various security 
positions of the RDS Warehouse throughout the operational period. 

Critical Task:    Evaluate the adequacy of the existing capabilities based upon the workload and prepare for the next shift. 

Critical Task:    Document the total number of Local RDS Warehouse staff and security staff required to operationalize the Local RDS based upon 
actual operations during the operational period. 

Critical Task:    Written plans include processes for activating personnel, taking the following into consideration:  

 Process for personnel check-in and badging 
 Process for training personnel, including the provision of job-action sheets for just-in-time training  
 Process for providing MCM to the Local RDS Warehouse personnel for themselves and their families 
 Process for requesting additional personnel from outside the jurisdiction, if needed 

Source(s): L.A. County’s RDS Operations Guide and MCM Distribution Plan; CDC Public Health Preparedness Capabilities: National Standards 
for State and Local Planning 

 
 

Organizational Capability Target 2:  Receive acknowledgement from Local RDS sites and distribution and security staff that they can 
assemble at the Local RDS and receive MCM within six hours of the approved request. (MCMDst #4 
and #5) 

Critical Task:    Secure permission and access to the selected facility for the Local RDS Warehouse operation, as well as have a representative 
on-site. 

Critical Task:    Identify available resources for all staffing requirements of inventory processing positions of the Local RDS Warehouse, make 
agency and staff notifications, as well as document their acknowledgements. 

Critical Task:    Staffing of the Local RDS Warehouse was continuously reviewed and analyzed, and decisions regarding adjustments to staffing 
were made throughout the operational period. 

Critical Task:    Identify available resources for all staffing requirements of security positions for the Local RDS Warehouse operations (e.g., 
interior and exterior security postings, as well as traffic control postings), make agency and staff notifications, and document 
acknowledgements. 
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Critical Task:    Staffing of the security positions for the Local RDS Warehouse was continuously reviewed and analyzed, and decisions regarding 
adjustments to staffing were made throughout the operational period. 

Critical Task:    Assigned staff arrive at the selected Local RDS Warehouse and complete actions required to receive incoming MCM assets. 

Critical Task:    Verify the adequacy of existing capabilities based upon the present conditions (including potentially asking for additional staff to fill 
identified gaps and prepare for the next shift, but there will not be any notifications for next shift). 

Critical Task:    During an incident, at the request of the incident commander, activate other receiving sites dependent on incident needs. 

Critical Task:    Written plans include documentation of primary and backup receiving sites that take into consideration federal Strategic National 
Stockpile (SNS) recommendations. 

Critical Task:    Written plans include a list of key stakeholders (including points of contact at distribution sites) and protocols for communicating 
the activation of medical materiel management and distribution to these stakeholders. 

Source(s): L.A. County’s RDS Operations Guide and MCM Distribution Plan; CDC Public Health Preparedness Capabilities: National Standards 
for State and Local Planning 

 
 

Organizational Capability Target 3:  Determine the number of Local RDS needed to meet the response requirements.  (MCMDst #6) 
Critical Task:    Identify a single Local RDS warehouse site to meet all of the MCM warehousing and distribution requirements of the current and 

planned incident response. 

Critical Task:    Identify any serious inefficiencies or “Risks” associated with operation of only the currently selected Local RDS Warehouse site to 
meet all of the local MCM warehousing and distribution requirements of the current and anticipated incident response. 

Critical Task:    Evaluate the requirement for an additional Local Distribution Node (LDN) to support the operation, such as a request for the 
establishment of an additional satellite LDN warehouse site.  

Critical Task:    Evaluate the need to open a completely different RDS warehouse site at a single larger warehouse that has many more loading 
docks. 

Critical Task:    At the request of the incident commander, activate receiving sites, including initial RDS, and/or additional LDN’s, dependent on 
incident needs. 

Critical Task:    Written plans include documentation of primary and backup receiving sites that take into consideration federal Strategic National 
Stockpile recommendations. 

Source(s):  L.A. County’s RDS Operations Guide and MCM Distribution Plan; CDC Public Health Preparedness Capabilities: National Standards 
for State and Local Planning 
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Organizational Capability Target 4: Test the processes and staffing to support the receipt, staging and shipping of sufficient pallets per 
hour to supply Local PODs within 12 hours from MCM arrival at the State RSS or at the Local RDS, 
whenever CDC delivers directly to that facility (MCMDst #7 and #8) 

 
Critical Task:    Within 30 minutes of the arrival of a shipment of incoming MCM at the Local RDS Warehouse, process and position trucks for 

receiving. 

Critical Task:    Document the specific information regarding individual deliveries of incoming MCM that arrived at the Local RDS Warehouse, 
either directly from CDC or from redistribution by the State RSS Warehouse, including their respective incoming delivery date, 
time and source.  

Critical Task:    Complete offloading process within one hour of the arrival of a shipment of MCM at the Local RDS Warehouse. 

Critical Task:    Complete the process of storing offloaded MCM at the Local RDS site as needed. 

Critical Task:    Complete documentation of the specific stock information for the offloaded MCM into the Inventory Management System (IMS), 
which is IMATS, and update the stock records of the Local RDS warehouse. 

Critical Task:    Utilize the IMS to enter and track specific stock information for all incoming and outgoing medical materiel as it is processed at the 
Local RDS warehouse. 

Critical Task:    Utilize the IMS to enter and track shipment information for all outgoing medical materiel as it is processed at the Local RDS 
warehouse. 

Critical Task:    Load out-going shipments onto transportation vehicles. 

Critical Task:    As required by policy and when necessary, conduct physical inspections and counts of stock-on-hand at the Local RDS 
Warehouse and verify these results against Inventory Count Reports from the IMS. 

Source(s): L.A. County’s RDS Operations Guide and MCM Distribution Plan; CDC Public Health Preparedness Capabilities: National Standards 
for State and Local Planning 

 
 
 

Organizational Capability Target 5: Determine if the pick list generation time will support the timely processing of sufficient pallets per 
hour to supply PODs within 12 hours from MCM arrival at the State RSS or at the Local RDS, 
whenever CDC delivers directly to that facility. (MCMDst #9) 

Critical Task:    Utilize the IMS at the Local RDS Warehouse to produce and process Pick Lists. 

Critical Task:    Utilize the IMS to produce Pick Lists for out-going Orders that can be used to accurately complete physical selection of appropriately 
authorized stock for transfer/shipment to specific receiving customers. 

Critical Task:    Verify the accuracy of picking activities for out-going Orders at the time the Orders are staged for shipping. 
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Critical Task:    Update the IMS as stock is picked and shipped, to maintain an accurate inventory status at the Local RDS Warehouse. 

Critical Task:    Conduct initial inventory and update the IMS with incoming and outgoing medical materiel. 

Critical Task:    Inventory management personnel are trained and able to use the IMS. 

Critical Task:    Determine allocation and distribution strategy, including delivery locations, routes, and delivery schedule/frequency, based on 
incident needs. 

Source(s): L.A. County’s RDS Operations Guide and MCM Distribution Plan; CDC Public Health Preparedness Capabilities: National Standards 
for State and Local Planning 
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Organizational 
Capability Target Associated Critical Tasks Observation Notes and  

Explanation of Rating 
Target 
Rating 

Determine the total 
number of Local RDS 
Warehouse sites and 
distribution and 
security staff required 
to operationalize the 
Local RDS. (MCMDst 
#3). 

 Identify staffing needs for RDS Warehouse operations at the 
receiving sites (e.g., numbers and skills of warehouse personnel). 

 Identify the full range of staffing requirements for the various 
inventory-processing positions of the Local RDS Warehouse 
operation. 

 Complete the processes of analysis and decision making 
associated with the staffing requirements for the various inventory-
processing positions of the Local RDS Warehouse throughout the 
operational period. 

 Identify the full range of staffing requirements for the various 
security positions for the Local RDS warehouse, e.g., Security 
Branch Director and supervisory staff, interior and exterior security 
postings, as well as traffic control postings. 

 Complete the processes of analysis and decision making 
associated with the staffing requirements for the various security 
positions of the RDS Warehouse throughout the operational 
period. 

 Document the total number of Local RDS Warehouse staff and 
security staff required to operationalize the Local RDS based upon 
actual operations during the operational period. 

 Evaluate the adequacy of the existing capabilities based upon the 
workload and prepare for the next shift. 

 Written plans include processes for activating personnel, taking 
the following into consideration:  

o Process for personnel check-in and badging 
o Process for training personnel, including the provision of job-

action sheets for just-in-time training  
o Process for providing MCM to the Local RDS Warehouse 

personnel for themselves and their families  
o Process for requesting additional personnel from outside the 

jurisdiction, if needed 
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Organizational 
Capability Target Associated Critical Tasks Observation Notes and  

Explanation of Rating 
Target 
Rating 

Receive 
acknowledgement 
from Local RDS sites 
and distribution and 
security staff that 
they can assemble at 
the Local RDS and 
receive MCM within 
six hours of the 
approved request. 
(MCMDst #4 and #5) 

 Secure permission and access to the selected facility for the Local 
RDS Warehouse operation, as well as have a representative on-
site. 

 Identify available resources for all staffing requirements of inventory 
processing positions, make agency and staff notifications, as well 
as document their acknowledgements. 

 Staffing of the Local RDS Warehouse was continuously reviewed 
and analyzed, and decisions regarding adjustments to staffing were 
made throughout the operational period. 

 Identify available resources for all staffing requirements of security 
positions for the Local RDS Warehouse operations (e.g., interior 
and exterior security postings, as well as traffic control postings), 
make agency and staff notifications, as well as document 
acknowledgements. 

 Staffing of the security positions for the Local RDS Warehouse was 
continuously reviewed and analyzed, and decisions regarding 
adjustments to staffing were made throughout the operational 
period. 

 Assigned staff arrive at the selected Local RDS Warehouse and 
complete actions required to receive incoming MCM assets. 

 Verify the adequacy of existing capabilities based upon the present 
conditions (including potentially asking for additional staff to fill 
identified gaps and prepare for the next shift, but there will not be 
any notifications for next shift). 

 During an incident, at the request of the incident commander, 
activate other receiving sites dependent on incident needs. 

 Written plans include documentation of primary and backup 
receiving sites that take into consideration federal Strategic 
National Stockpile (SNS) recommendations. 

 Written plans include a list of key stakeholders (including points of 
contact at distribution sites) and protocols for communicating the 
activation of medical materiel management and distribution to these 
stakeholders. 
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Organizational 
Capability Target Associated Critical Tasks Observation Notes and  

Explanation of Rating 
Target 
Rating 

Determine the number 
of Local RDS, RDS 
needed to meet the 
response 
requirements.  
(MCMDst #6) 

 Identify a single Local RDS warehouse site to meet all of the MCM 
warehousing and distribution requirements of the current and 
planned incident response. 

 Identify any serious inefficiencies or “Risks” associated with 
operation of only the currently selected Local RDS Warehouse site 
to meet all of the local MCM warehousing and distribution 
requirements of the current and anticipated incident response. 

 Evaluate the requirement for an additional Local Distribution Node 
(LDN) to support the operation, such as a request for the 
establishment of an additional satellite LDN warehouse site.  

 Evaluate the need to open a completely different RDS warehouse 
site at a single larger warehouse that has many more loading 
docks. 

 At the request of the incident commander, activate receiving sites, 
including initial RDS, and/or additional LDN’s, dependent on 
incident needs. 

 Written plans include documentation of primary and backup 
receiving sites that take into consideration federal Strategic 
National Stockpile recommendations. 
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Organizational 

Capability Target Associated Critical Tasks Observation Notes and  
Explanation of Rating 

Target 
Rating 

Test the processes 
and staffing to 
support the receipt, 
staging and shipping 
of sufficient pallets 
per hour to supply 
Local PODs within 12 
hours from MCM 
arrival at the State 
RSS or at the Local 
RDS, whenever CDC 
delivers directly to 
that facility (MCMDst 
#7 and #8) 
 

 Within 30 minutes of the arrival of a shipment of incoming 
MCM at the Local RDS Warehouse, process and position 
trucks for receiving. 

 Document the specific information regarding individual 
deliveries of incoming MCM that arrived at the Local RDS 
Warehouse, either directly from CDC or from redistribution by 
the State RSS Warehouse, including their respective 
incoming delivery date, time and source. 

 Complete offloading process within one hour of the arrival of 
a shipment of MCM at the Local RDS Warehouse. 

 Complete the process of storing offloaded MCM at the Local 
RDS site as needed. 

 Complete documentation of the specific stock information for 
the offloaded MCM into an Inventory Management System 
(IMS) and update the stock records of the Local RDS 
warehouse. 

 Utilize the IMS to enter and track specific stock information 
for all incoming and outgoing medical materiel as it is 
processed at the Local RDS warehouse. 

 Utilize the IMS to enter and track shipment information for all 
outgoing medical materiel as it is processed at the Local RDS 
warehouse and verify these results against Inventory Count 
Reports from the IMS. 

 Load out-going shipments onto transportation vehicles. 
 As required by policy and when necessary, conduct physical 

inspections and counts of stock-on-hand at the Local RDS 
Warehouse. 
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Organizational 
Capability Target Associated Critical Tasks Observation Notes and  

Explanation of Rating 
Target 
Rating 

Determine if the pick 
list generation time 
will support the timely 
processing of 
sufficient pallets per 
hour to supply PODs 
within 12 hours from 
MCM arrival at the 
State RSS or at the 
Local RDS, 
whenever CDC 
delivers directly to 
that facility. 
(MCMDst #9) 
 

 Utilize the IMS at the Local RDS Warehouse to produce and 
process Pick Lists. 

 Utilize the IMS to produce Pick Lists for out-going Orders that 
can be used to accurately complete physical selection of 
appropriately authorized stock for transfer/shipment to specific 
receiving customers. 

 Verify the accuracy of picking activities for out-going Orders at 
the time the Orders are staged for shipping. 

 Update the IMS as stock is picked and shipped, to maintain 
an accurate inventory status at the Local RDS Warehouse. 

 Conduct initial inventory and update inventory management 
system with incoming and outgoing medical materiel. 

 Inventory management personnel are trained and able to use 
the IMS. 

 Determine allocation and distribution strategy, including 
delivery locations, routes, and delivery schedule/frequency, 
based on incident needs. 

  

  Final Core Capability Rating  

 
Evaluator Name   
Evaluator E-mail   
Phone   

Ratings Key 
P – Performed without Challenges 
S – Performed with Some Challenges 
M – Performed with Major Challenges 
U – Unable to be Performed
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Ratings Definitions 
 

Performed without 
Challenges (P) 

The targets and critical tasks associated with the core capability were completed in a 
manner that achieved the objective(s) and did not negatively impact the performance of 
other activities. Performance of this activity did not contribute to additional health and/or 
safety risks for the public or for emergency workers, and it was conducted in accordance 
with applicable plans, policies, procedures, regulations, and laws. 

Performed with Some 
Challenges (S) 

The targets and critical tasks associated with the core capability were completed in a 
manner that achieved the objective(s) and did not negatively impact the performance of 
other activities. Performance of this activity did not contribute to additional health and/or 
safety risks for the public or for emergency workers, and it was conducted in accordance 
with applicable plans, policies, procedures, regulations, and laws. However, opportunities 
to enhance effectiveness and/or efficiency were identified. 

Performed with Major 
Challenges (M) 

The targets and critical tasks associated with the core capability were completed in a 
manner that achieved the objective(s), but some or all of the following were observed: 
demonstrated performance had a negative impact on the performance of other activities; 
contributed to additional health and/or safety risks for the public or for emergency 
workers; and/or was not conducted in accordance with applicable plans, policies, 
procedures, regulations, and laws. 

Unable to be Performed 
(U) 

The targets and critical tasks associated with the core capability were not performed in a 
manner that achieved the objective(s). 

 


